

Phase 1: July – December 2001 (Task definition phase)

- Gather information on ongoing demonstration projects OA/AP
- Define the need of case studies as a basis for future demonstration projects OA/AP
- Find financing of case studies and demonstration projects AP
- Find cooperation partners for case studies and demonstration projects AP
- First workshop and Experts Meeting AP/OA

Phase 2: January 2002 – June 2002

- Case studies/ demonstration projects AP/OA
- Workshop II + Second Expert Meeting AP/OA

Phase 3: July 2002 – December 2002

- Starting of new demonstration projects AP/OA
- Compilation of case studies OA/AP
- Workshop III + Third experts Meeting AP/OA

Phase 4: January 2003 – June 2003

- Evaluation of demonstration projects AP/OA
- Workshop IV + Fourth Expert Meeting OA/AP

Phase 5: July 2003 – December 2003

- Case studies AP/OA
- Monitoring of demonstration projects OA/AP
- Evaluation of demonstration projects OA/AP
- Workshop V + Fifth Expert meeting AP/OA

Phase 6: January 2004 – June 2004

- Final report OA
- Closing the Annex OA
- Distribution of results OA
- Workshop VI + Sixth Expert Meeting, AP/OA

4. Activities

- Evaluation and presentation of findings
- Workshops and expert meetings
- Case studies and demonstration projects in potential areas preferably in cooperation between different countries, between industry and universities and so on.

